

PRODUCTION SCHEDULE

PRE-PRODUCTION/PREP	FINAL POST
FILMING	DELIVERY
POST PRODUCTION	



PROJECT:	PHASE 2: Development of Wiggle Wood - Full Pilot Episode
CLIENT:	The Wiggle Wood Company
BUDGET VERSION:	V5 - 20 June 2025

BUDGET VERSION: V5 - 20 June 2025					NUMBER OF WEEKS							
DATE	WK	DEVELOPMENT PHASE 2 OVERVIEW SCHEDULE	WRITING SCHEDULE	ANNIMATION SCHEDULE	8.0	6.4	4.0	3.2	12.8	4.0	8.0	
					EXEC PRODUCER Adam Carter	ANIMATION PRODUCER	SCRIPT WRITER Jen Upton	HoP / PROD EXEC	PRODUCTION MANAGER	PRODUCTION COORDINATOR	PROD ACCOUNTANT TBC - Nest?	
01-Sep-25	1	PRE-PRODUCTION - Week 1			0.5	0	0	0.2	0.8	0	0.5	
08-Sep-25	2	PRE-PRODUCTION - week 2			0.5	0	0	0.2	0.8	0	0.5	
15-Sep-25	3	ANIMATION DEVELOPMENT FOR PILOT EP - week 1	SERIES 1 OUTLINES - week 1	VISUAL DESIGN	0.5	0.4	0.4	0.2	0.8	0	0.5	
22-Sep-25	4	ANIMATION DEVELOPMENT FOR PILOT EP - week 2	SERIES 1 OUTLINES - week 2	VISUAL DESIGN	0.5	0.4	0.4	0.2	0.8	0	0.5	
29-Sep-25	5	ANIMATION DEVELOPMENT FOR PILOT EP - week 3	SERIES 1 OUTLINES - week 3	VISUAL DESIGN	0.5	0.4	0.4	0.2	0.8	0	0.5	
06-Oct-25	6	ANIMATION DEVELOPMENT FOR PILOT EP - week 4	SERIES 1 OUTLINES - week 4	VISUAL DESIGN	0.5	0.6	0.4	0.2	0.8	0	0.5	
13-Oct-25	7	PRODUCTION - week 1	SERIES 1 OUTLINES - week 5 / SCRIPT CONSULTANCY	PRODUCTION - ANIMATION - week 1	0.5	0.6	0.4	0.2	0.8	0	0.5	
20-Oct-25	8	PRODUCTION - week 2	SERIES 1 OUTLINES - week 6 / SCRIPT CONSULTANCY	PRODUCTION - ANIMATION - week 2	0.5	0.6	0.4	0.2	0.8	0	0.5	
27-Oct-25	9	PRODUCTION - week 3		PRODUCTION - ANIMATION - week 3	0.5	0.6	0.4	0.2	0.8	0	0.5	
03-Nov-25	10	PRODUCTION - week 4		PRODUCTION - ANIMATION - week 4	0.5	0.6	0.4	0.2	0.8	0	0.5	
10-Nov-25	11	PRODUCTION - week 5		PRODUCTION - ANIMATION - week 5	0.5	0.6	0.4	0.2	0.8	0	0.5	
17-Nov-25	12	PRODUCTION - week 6		PRODUCTION - ANIMATION - week 6	0.5	0.6	0.4	0.2	0.8	0	0.5	
24-Nov-25	13	POST-PRODUCTION - week 1		POST-PRODUCTION - ANIMATION - week 1	0.5	0.5	0	0.2	0.8	1	0.5	
01-Dec-25	14	POST-PRODUCTION - week 2		POST-PRODUCTION - ANIMATION - week 2	0.5	0.5	0	0.2	0.8	1	0.5	
08-Dec-25	15	CONTINGENCY/BUDGET			0.5	0	0	0.2	0.8	1	0.5	
15-Dec-25	16	DELIVERY OF PILOT EPISODE			0.5	0	0	0.2	0.8	1	0.5	
					8	6.4	4	3.2	12.8	4	8	